

PARISH/WARD	LOCATION	SCHEME/EXTENT OF WORKS	BUDGET	INDICATIVE PROGRAMME												PROGRESS/COMMENTS	COMPLETE ✓
				Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
<b>MAINTENANCE</b>																	
<b>HIGHWAY MAINTENANCE INITIATIVE // ROADS</b>																	
<b>BUDGET: £</b>																	
North Weald Bassett	Four Wantz Roundabout	Whole junction Carriageway - Inlay					X									Completed	✓
Abridge	A113 Market Place	Market Place j/w B172 & Hoe Lane Carriageway - Inlay				X										Completed	✓
Abridge	A113 Ongar Road	J/w B172 Eastwards Carriageway - Inlay				X										Completed	✓
Waltham Abbey	Sewardstone Road	Godwin Close to Daws Hill - Surface Dressing					X									0.25 day Traffic Management Convoy & Stop/Go Off-peak	
Waltham Abbey	Sewardstone Road	Fire Station to M25 bridge Carriageway - Inlay														Indicative Programme only	
Waltham Abbey	Farm Hill Road	J/w Rochford Avenue to J/w Joyce Court - Inlay														Indicative Programme only	
Thornwood	High Road	Weald Hall Lane to j/w Rye Hill Road - Surface Dressing					X									0.5 day Traffic Management Convoy & Stop/Go off-peak	
Thornwood	High Road	Wintry Park Cottgaes to Woodside - Surface Dressing					X									0.75 day Traffic Management Convoy & Stop/Go off-peak	
Abridge	Abridge Road	J/w A113 over bridge Noth-westards Carriageway - Inlay														Indicative Programme only	
Chigwell	Manor Road	Manford Way to Oak Lodge Road Carriageway - Inlay					X									Partially completed, section on bridge still left	
Chigwell	Lambournbe Road/Manor Road	J/w Romford Road to J/w Manford Way - Surface Dressing						X								0.25 day Traffic Management Stop/Go	
Nazeing	Sedge Green	District Boundary SW for 461 metres Carriageway - Inlay														Indicative Programme only	
Roydon	Sedge Green	District boundary for 304 metres Carriageway - Inlay														Indicative Programme only	
Chigwell Row	Lambourne Road	Coopers Close to Chigwell boundary Carriageway - Inlay					X									Completed	✓
Roydon	Water Lane	Epping Road to Harlow Boundary - Surface Dressing					X									0.25 day Traffic Management Convoy & Stop/Go Off-peak	
Waltham Abbey	Roundhills	J/w Rochford Avenue to number 66 - Joint repair and Surface Dressing														Indicative Programme only	
Loughton	Marjorams Avenue	Carriageway - Inlay														Indicative Programme only	
Waltham Abbey	Ninefields	Paternoster Hill/Hillhouse Carriageway - Inlay														Indicative Programme only	
Waltham Abbey	Ninefields	HillHouse to Upshire Road Carriageway - Microasphalt														Indicative Programme only	
Loughton	Harwater Drive	Entry and northern loop Carriageway - Microasphalt														Indicative Programme only	
Loughton	Mills Mead Way	Carriageway - Microasphalt														Indicative Programme only	
Loughton	Sedley Rise	Carriageway - Microasphalt														Indicative Programme only	
Epping	Houblons Hill	Carriageway - Inlay					X									Completed	✓
Hastingwood	Mill Street	Carriageway - Haunch/Overlay														Indicative Programme only	
Coopersale	Garnon Mead	Carriageway - Inlay														Indicative Programme only	
Chipping Ongar	Glebe Road	Carriageway - Microasphalt														Indicative Programme only	
Chipping Ongar	Fairfiled Road	The Borough to Fairfield Close Carriageway - Microasphalt														Indicative Programme only	
Epping	Beaconsfield	Shaftesbury Road to Coronation Hill - Joint repair and Surface dressing														Indicative Programme only	
Roydon	Reeves Lane	Carriageway haunch/overlay														Indicative Programme only	
Abbs/Berners Rodin	Dukes Lane	Birds Green Road to Dukes Cottage - Surface Dressing						X								0.5 day Traffic Management Road Clsoure	
Waltham Abbey	Darby Drive	Carriageway - Inlay														Indicative Programme only	
Chipping Ongar	Greensted Road	Carriageway - Inlay/Overlay					X									Completed	✓
High Laver	Workers Road	Carriageway - Inlay/Overlay					X									Completed	✓
Epping	Great Gregories Lane	Surface Dressing						X								0.1 day Traffic Management Road Closure	

## Epping Forest District Programme of works 2012/13

PARISH/WARD	LOCATION	SCHEME/EXTENT OF WORKS	BUDGET	INDICATIVE PROGRAMME												PROGRESS/COMMENTS	COMPLETE ✓	
				Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar			
<b>HIGHWAY MAINTENANCE INITIATIVE // FOOTWAY MAINTENANCE</b>				<b>BUDGET: £</b>														
Waltham Abbey	Sewardstone Road	Leading to Beechfield Walk - Footway reconstruction & embankment															Indicative Programme only	
North Weald Bassett	Queens Road	High Road to number 88 - Footway surfacing & kerbs															Indicative Programme only	
Theydon Bois	The Hornbeams	Loughton Lane for 150 metres - Footway surfacing & kerbs															Indicative Programme only	
Chigwell	Stanwyck Drive	Manor road west side for 150 metres - Footway surfacing & kerbs															Indicative Programme only	