
Report to Governance Select
Committee

Date of meeting: 27 March 2018

Portfolio: Leader of the Council

Subject: Transformation Programme – Project Dossier – Governance 
Directorate

Officer contact for further 
information:

David Bailey, Head of Transformation
(01992 564105)

Democratic Services Officer: Jackie Leither, Democratic Services Officer
(01992 564756)

Recommendations/Decisions Required:

(1) That the Committee reviews the updated Project Dossier for the Transformation 
Programme – Governance Directorate.

Reason for decision:
The Overview and Scrutiny Committee requested the progress of projects and programmes 
within the Transformation Programme – known as the Project Dossier – be reported to 
regular meetings of the Committee for review.

Options considered and rejected:
None.

Report:

Introduction:

1. The Corporate Plan provides a framework to demonstrate how the work of the Council 
fits together at a strategic level. It provides a focus to establish a set of corporate priorities, 
describing how the organisation will deliver positive change.

2. An annual Corporate Specification details how the Corporate Plan will be delivered 
through a set of operational objectives for that year. Operational objectives can concern 
Business As Usual (BAU) or business transformation.

3. Business transformation is delivered through change projects and programmes. A 
project is a temporary activity to create something unique – a thing, a service or a product – 
that:

 Leads to change;
 Has a defined start and end;
 Has limited resources;
 Has specific objectives; and



 Enables benefits to be realised.

5. Here is a simple example which illustrates the difference between Business As Usual 
and business transformation.

If you build a car in your garage – it’s a project. Whereas if you are a car 
manufacturer, building hundreds of cars a day, it’s a production line and simply 
business as usual, i.e. it isn’t unique. However, parts of a larger process can be 
considered projects, e.g. designing the car. So by their very nature, the delivery of 
any change involves project management.

6. The Council established its Transformation Programme in early 2016, grouping 
change projects from the Corporate Plan into four workstreams:

 Customer Experience;
 Business Culture;
 Resources, Accommodation and Technology; and
 Major Projects.

7. A corporate methodology for managing projects was established in June 2016. All 
projects are registered with the Programme Management Office (PMO), overseen by the 
Head of Transformation. Projects are managed differently, depending on an assessment of 
their scale or complexity. This assessment is completed using the Risk Potential Assessment 
tool (RPA).

RPA Qualities
Project 
management Processes PMO support

High

Transformative 
project – requires 
authority wide    
co-ordination

Overseen by the 
Transformation 
Programme 
Board

Charter, initiation 
document and 
evaluation are 
required and 
approved by TPB.
Other documents 
may be required

PMO actively 
engaged in 
supporting the 
project

Medium
Project 
management 
best practice

Managed within a 
single directorate

Charter, PID and 
evaluation are 
required and 
logged with PMO

Support 
provided by 
PMO

Low
Minimal need for 
project 
management

Managed within a 
single service 
area

Charter, PID and 
evaluation are 
encouraged

Support 
available from 
PMO on 
request

8. High and Medium complexity projects follow a project life cycle (see diagram below).



Project Dossier:

9. The Committee are asked to consider and review the list of active High and Medium 
complexity projects, known formally as the Project Dossier. This is given in the Appendix. The 
information, structured by Workstream, includes:

 Workstream;
 Project reference number and title;
 Current project lifecycle stage, i.e.

o Discovery (chartered),
o Initiation (Project Initiation Document, PID / Programme Definition 

Document, PDD),
o Prototype (design service),
o Implementation (transformation),
o Closure;

 Risk Potential Assessment (RPA), i.e.
o Medium or
o High complexity;

 Start and due dates;
 RAG = Current project status as Red, Amber, Green (RAG);
 Select Committee for scrutiny, i.e.

o O&S – Overview & Scrutiny,
o CSC – Communities,
o GSC – Governance,
o NSC – Neighbourhoods,
o RSC – Resources,

 Level of completion (as percentage); and
 Project Sponsor and Project Manager.



Resource Implications:
None.

Legal and Governance Implications:
There are no governance implications from this report.

Safer, Cleaner and Greener Implications:
There are no Safer, Cleaner or Greener implications.

Consultation Undertaken:
No formal consultation was undertaken in the preparation of this report.

Background Papers:
Regular Transformation Programme Highlight Reports to the Cabinet.

Risk Management:
There are no Risk Management implications.

Equality:
There are no Equality Impact implications.



Equality analysis report
Step 1. About the policy, service change or withdrawal

Name of the policy, service or project: be 
specific

Transformation Programme - Project Dossier 
– Governance Directorate

Revised / new / withdrawal: New

Intended aims / outcomes/ changes: Report is for consideration

Relationship with other policies / projects: Transformation Programme

Name of senior manager for the policy / 
project:

Glen Chipp, Chief Executive

Name of policy / project manager: David Bailey, Head of Transformation

Step 2. Decide if the policy, service change or withdrawal is equality relevant

If yes, state which protected 
groups:

Does the policy / project / service process involve, or have 
consequences for employees or other people? If yes, please 
state who will be affected. If yes, then the policy / project is 
equality relevant. 

If no, state your reasons for this decision. Go to step 7. 

The majority of Council policies and projects are equality 
relevant because they affect employees or our communities 
in some way.

If no, state reasons for your 
decision:

No. Any equalities impact 
assessment for individual 
projects or programmes will 
be detailed in the respective 
reports.

Name and job title of officer completing this 
analysis:

David Bailey, Head of Transformation

Date of completion: 25.01.2018

Name & job title of responsible officer:
(If you have any doubts about the completeness 
or sufficiency of this equality analysis, advice 
and support are available from the Performance 
Improvement Unit)

David Bailey, Head of Transformation

Date of authorisation: 25.01.2018

Date signed copy and electronic copy forwarded 
to  PIU equality@eppingforestdc.gov.uk

25.01.2018

mailto:equality@eppingforestdc.gov.uk


Appendix - Project Dossier Governance Directorate
Key: 
Current project lifecycle stage, i.e. Discovery (chartered), Initiation (Project Initiation Document, PID / Programme Definition Document, PDD), Prototype 
(design service), Implementation (transformation), Closure. 
Risk Potential Assessment (RPA), i.e. Medium or High complexity. 
RAG = Current project status as Red, Amber, Green (RAG). 
Select Committee for scrutiny, i.e. O&S – Overview & Scrutiny, CSC – Communities, GSC – Governance, NSC – Neighbourhoods, RSC – Resources. 
Report Type: Project Life Cycle
Generated on: 14 March 2018

Workstream 1 Customer Experience

Code & Title Stage RPA Start date Due date RAG Progress Scrutiny Sponsor Manager

P004a Corporate 
Communications - External

Hold High 01-Jun-2016 31-May-2018 63% GSC Chief Executive 
(XEX01)

PR & Marketing Officer 
(GPR01)

Workstream 2 Business Culture

Code & Title Stage RPA Start date Due date RAG Progress Scrutiny Sponsor Manager

P019 BC/DC Quality 
Improvement and File 
Scanning

Prototype Medium 01-Jan-2016 31-Mar-2019 0% GSC Assistant Director - 
Development Manager 
(GDM01)

Service Business 
Manager (GAD01)

Workstream 3 Resources, Accommodation and Technology

Code & Title Stage RPA Start date Due date RAG Progress Scrutiny Sponsor Manager

P131 Northgate Mobile 
Working (Planning & BC)

Implement Medium 01-Jan-2016 31-Oct-2017 100% GSC Assistant Director - 
Development Manager 
(GDM01)

ICT Program Manager

P173 Legal Scanning - Phase 
2

Implement Medium 18-Oct-2017 01-May-2018 92% GSC Assistant Director - 
Legal Services 
(GLG01)

Senior Legal Officer 
(GLG05)


