

Appendix B - Allocated Sites

Site	Local Plan site Reference	Description of proposal	PPA status	Delivery due to commence (Housing Implementation Strategy 2019)	Application Stage	Local Plan Implementation Forum	Development Management Forum	Quality Review Panel	Timescales / progress update	Section 106 status	Case officer	Team responsible
Pre application proposals												
Former Waltham Abbey Swimming Pool, Roundhills, Waltham Abbey	WAL.R6	Redevelopment of the site to provide residential development.	N/A	2028/29	Pre application ref: EF\2018\ENQ\01422	Sep-19	TBC	12-Jul-19	Discussions ongoing regarding revisions following QRP. Public consultation carried out by the Site Promoters in September 2019. Qualis liaising with Implementation Team regarding pre-app and subsequent topic based meetings.	Not commenced	Nick Finney	Implementation
Land at Forest Drive, Theydon Bois	THYB.R1	Mixed development up 39 dwellings.	N/A	2021/22	Pre application ref: EF\2018\ENQ\00400	Jun-19	N/A	N/A	Under consideration.	Not commenced	Marie Claire Tovey	Development Management
Greensted Croft, Greensted Road, Ongar	ONG.R5	Erection of up to 115 residential units.	Agreed and signed	2022/23	Pre application ref: EF\2018\ENQ\01132	Nov-18	TBC - Was intended for Apr 20 but shelved due to Covid-19	1st review - 28 Mar 19. 2nd review - 17 Apr 20	Full application now expected Nov 20	Not commenced	Ian Ansell	Development Management
Chigwell Convent	CHIG.R7	Redevelopment of site for various residential uses , 3.4 hectares 136 -194 dwellings.	N/A		Pre application ref: EF\2019\ENQ\00562	Jul-19	TBC	TBC	Heritage considerations under discussion between applicant and Conservation Officer	Not commenced	Ian Ansell	Development Management
Stanford Rivers Road, Ongar	ONG.R6	Erection of 39 residential units.	Discussions ongoing		Pre application ref: EF\2019\ENQ\00630	Feb-20	N/A	TBC	Pre-app meeting held September 2020	Not commenced	Ian Ansell	Development Management
Planning applications submitted awaiting decision												
Land North of Dowding Way	WAL.E8	Hybrid Planning Application: Phase 1 - Erection of large scale distribution warehouse and phase 2 - Outline application for other employment uses.	Agreed but not yet signed	2026/27	EPF/2503/19	Oct-18	15/05/2018	26-Apr-18 Oct-18 and Aug-19	11-09-2020 Application referred to DDMC on 21st December 2020 who recommended refusal. The application has been referred to Full Council with this recommendation. A date for the meeting is to be confirmed.	Draft S106 Heads of Terms	James Rogers	Implementation
Land west of Frogghall Lane, Chigwell	CHIG.R4	Proposed assisted living development to provide apartments and communal and support facilities.	N/A	Site allocated for C2 use	Planning application - EPF/1182/18	Nov-18	N/A	N/A	Pending consideration	Not commenced	Ian Ansell	Development Management
Land Corner of Mill Lane / Millfield, High Ongar	HONG.R1	Erection of 8 three bedroom houses including new access from Millfield, provision of parking spaces, amenity space and landscaping.	N/A	2020/21	Planning application - EPF/1718/18	Jul-17	N/A	N/A	Pending consideration	Not commenced	Ian Ansell	Development Management
Lake View, Moreton	MORE.T1	Application for variation of condition 10 on planning application EPF/1356/98 (allowed on appeal) (Use of land for Showmen's permanent quarters (relocation of existing established overcrowded site) to enable up to 62 caravans to be located within the site).	N/A	Regularisation of existing use	Planning application EPF/0499/18	Jun-18	N/A	N/A	Pending consideration	Existing use	Ian Ansell	Development Management
Gypsy Mead, Ongar Road, Fyfield	FYF.R1	Proposed development of x 24 no. new homes with associated parking facilities, cycle stores and rubbish disposal.	N/A	2022/23	Planning application - EPF/0016/19	Apr-19	Awaiting further information on wider issues	22-Nov-18	Pending consideration	Not commenced	Ian Ansell	Development Management
St Thomas More Church, Willingale Road, Loughton	LOU.R16	Demolition of redundant church and associated buildings and erection of 16 house, 10 flats and a new community hall.	N/A	2021/22	Planning application - EPF/0304/19	Nov-18	N/A	N/A	Held in abeyance due to SAC	Not Commenced	Marie Claire Tovey	Development Management
Unit 20, Oakwood Hill Industrial Estate	LOU.E1	Proposed new 5 storey office building with associated parking.	N/A		Planning application - EPF/1908/19	No	N/A	N/A	Held in abeyance due to SAC	Not Commenced	Marie Claire Tovey	Development Management
Land rear of 287-291 High Street, Epping	EPP.R10	1 no. 3 storey and 1 no. 2 storey buildings for five residential units with creation of a communal open space, landscaping and associated works.	N/A		Planning application - EPF/1080/19	No	N/A	28-Mar-19	Held in abeyance due to SAC	Not commenced	Caroline Brown	Development Management
Nazeing Glassworks	NAZE.E3	Redevelopment of the site to provide approximately 5,000sqm of employment space and 230 residential dwellings.	Payment received	Not an allocated site for housing	Planning application: EPF/2712/19	May-18	TBC	16-Aug-18	Further negotiation taking place with LVRP regarding S106 requirements	Not commenced	Sukhi Dhadwar	Development Management
Oak Hill Green, Oak Hill Road, Stapleford Abbots	STAP.R1	Residential development around 40 units and community facilities.	N/A	2021/22	Planning application: EPF/0216/20	May-18	N/A	Second review 17-May-19	Design review progressing following identification of gas pipe line under site requiring a no build zone	Not commenced	Ian Ansell	Development Management
13-15a Alderton Hill, Loughton	LOU.R14	Alderton Hill Loughton Essex IG10 3JD Demolition of houses at 13, 15 and 15a Alderton Hill, and the erection of linked blocks of elderly persons apartments, with integrated care facilities (Use Class C2) with supporting amenity facilities, landscaping, 64 car spaces in undercroft parking at the rear and south side of the block, and associated ground works. (Second application)	N/A	2028/29	Planning application EPF/2115/18	No	N/A	N/A	Pending consideration	Not commenced	Sukhi Dhadwar	Development Management
Applications awaiting S106 to be signed (excluding S106 only relating to the SAC)												
JW Fencing, Pecks Hill, Nazeing	NAZE.R2	Outline planning application for the demolition of all existing buildings on the site and erection of 25 dwellings.	N/A	2022/23	Outline Planning application	Jul-18	No	No	Viability appraisal under review	Awaiting signature	Sukhi Dhadwar	Development Management
Proposals at appeal												
Epping Forest College, Borders Lane, Loughton	LOU.R9	Redevelopment of the site to provide x139 no. residential units in 3 buildings ranging from 3-5 storeys, car parking spaces, communal landscaped amenity areas, secure cycling parking & other associated development.	Pre-app PPA signed, Planning application PPA under negotiation	2023/24	Planning application - EPF/2905/19	Jun-19	TBC	09-Aug-19	Public inquiry scheduled for April 2021	Not commenced	Marie Claire Tovey	Development Management
Epping Forest Playing Fields, Loughton			N/A		EPF/0379/20	No	N/A	N/A	Public inquiry scheduled for April 2021	Not commenced	Marie Claire Tovey	Development Management