

Appendix 2 - Allocated Sites

Site	Local Plan site Reference	Description of proposal	PPA status	Delivery due to commence (Housing Implementation Strategy 2019)	Application Stage	Local Plan Officer Working Group	Development Management Forum	Quality Review Panel	Timescales / progress update	Section 106 status	Case officer	Team responsible
Pre application proposals												
Former Waltham Abbey Swimming Pool, Roundhills, Waltham Abbey	WAL.R6	Redevelopment of the site to provide residential development.	N/A	2028/29	Pre application ref: EF\2018\ENQ\01422	Sep-19	TBC	12-Jul-19	Discussions ongoing regarding revisions following QRP. Public consultation carried out by the Site Promoters in September 2019.	Under preparation	?	?
Land at Forest Drive, Theydon Bois	THYB.R1	Mixed development up 39 dwellings.	N/A	2021/22	Pre application ref: EF\2018\ENQ\00400	Jun-19	N/A	N/A	Under consideration.	Not commenced	Marie Claire Tovey	Development Management
Greensted Croft, Greensted Road, Ongar	ONG.R5	Erection of up to 115 residential units.	Agreed and signed	2022/23	Pre application ref: EF\2018\ENQ\01132	Nov-18	TBC - Was intended for Apr 20 but shelved due to Covid-19	1st review - 28 Mar 19. 2nd review - 17 Apr 20	Awaiting applicants response to second QRP, outline application expected before end 2020.	Not commenced	Ian Ansell	Development Management
Chigwell Convent	CHIG.R7	Redevelopment of site for various residential uses , 3.4 hectares 136 -194 dwellings.	N/A		Pre application ref: EF\2019\ENQ\00562	Jul-19	TBC	TBC	Heritage assessment submitted in February 2020 in support of proposed site allocation in Local Plan following concerns raised by Inspector.	Not commenced	James Rogers	Development Management
57a - 57b Fyfield Road, Ongar	ONG.R3	Erection of 20 houses with garages; and construction of an additional car parking area for Ongar medical centre.	N/A		Pre application ref: EF\2017\ENQ\01613	No	TBC	TBC	Under consideration.	Not commenced	Sukhi Dhadwar	Development Management
Wain and Green Hedges, Coppice Row, Theydon Bois	THYB.R3	Demolition of existing properties and construction of 9 new apartments with car parking.	N/A		Pre application ref: EF\2019\ENQ\00630	Aug-19	N/A	N/A	Pre application meeting was held on 16th August. Suggested amendments following discussions with the Urban Design Team. Awaiting amendments to be received from applicant.	Not commenced	Honey Koujouri	Development Management
Stanford Rivers Road, Ongar	ONG.R6	Erection of 39 residential units.	Discussions ongoing		Pre application ref: EF\2019\ENQ\00630	Feb-20	N/A	TBC	Pre-application meeting held February 2020 with planning and design officers. Awaiting applicant's response to feedback.	Not commenced	Ian Ansell	Development Management
Planning applications submitted awaiting decision												
Land North of Dowding Way	WAL.E8	Hybrid Planning Application: Phase 1 - Erection of large scale distribution warehouse and phase 2 - Outline application for other employment uses.	Agreed but not yet signed	2026/27	EPF/2503/19	Oct-18	15/05/2018	26-Apr-18 Oct-18 and 09-Aug-19	Highways England currently have a holding direction on the application since there is concern regarding the potential impact of the development on junction 26 of the M25. The Council is also considering whether it has been demonstrated beyond a reasonable scientific doubt that there would not be harm caused to the Epping Forest SAC. Officers are working with the site promoters on all matters in an effort to overcome the issues which have been raised.	Draft S106 Heads of Terms	James Rogers	Implementation
Land west of Froghall Lane, Chigwell	CHIG.R4	Proposed assisted living development to provide apartments and communal and support facilities.	N/A	Site allocated for C2 use	Planning application - EPF/1182/18	Nov-18	N/A	N/A	Application held up by SAC issue.	Not commenced	Ian Ansell	Development Management
Land Corner of Mill Lane / Millfield, High Ongar	HONG.R1	Erection of 8 three bedroom houses including new access from Millfield, provision of parking spaces, amenity space and landscaping.	N/A	2020/21	Planning application - EPF/1718/18	Jul-17	N/A	N/A	Application held up by SAC issue.	Not commenced	Ian Ansell	Development Management
Lake View, Moreton	MORE.T1	Application for variation of condition 10 on planning application EPF/1356/98 (allowed on appeal) (Use of land for Showmen's permanent quarters (relocation of existing established overcrowded site) to enable up to 62 caravans to be located within the site).	N/A	Regularisation of existing use	Planning application EPF/0499/18	Jun-18	N/A	N/A	Additional information received from applicants - report to Area Planning Committee July/August 2020 anticipated.	Existing use	Ian Ansell	Development Management
Gypsy Mead, Ongar Road, Fyfield	FYF.R1	Proposed development of x 24 no. new homes with associated parking facilities, cycle stores and rubbish disposal.	N/A	2022/23	Planning application - EPF/0016/19	Apr-19	Awaiting further information on wider issues	22-Nov-18	New architect appointed reviewing scheme.	Not commenced	Ian Ansell	Development Management
St Thomas More Church, Willingale Road, Loughton	LOU.R16	Demolition of redundant church and associated buildings and erection of 16 house, 10 flats and a new community hall.	N/A	2021/22	Planning application - EPF/0304/19	Nov-18	N/A	N/A	Issues relating to SAC still to be resolved.	Not Commenced	Marie Claire Tovey	Development Management
Unit 20, Oakwood Hill Industrial Estate	LOU.E1	Proposed new 5 storey office building with associated parking.	N/A		Planning application - EPF/1908/19	No	N/A	N/A	Under consideration. Decision due 6 August 2020	Not Commenced	Marie Claire Tovey	Development Management
Epping Forest College, Borders Lane, Loughton	LOU.R9	Redevelopment of the site to provide x139 no. residential units in 3 buildings ranging from 3-5 storeys, car parking spaces, communal landscaped amenity areas, secure cycling parking & other associated development.	Pre-app PPA signed, Planning application PPA under negotiation	2023/24	Planning application - EPF/2905/19	Jun-19	TBC	09-Aug-19	Under consideration	Not commenced	Marie Claire Tovey	Development Management
Land rear of 287-291 High Street, Epping	EPP.R10	1 no. 3 storey and 1 no. 2 storey buildings for five residential units with creation of a communal open space, landscaping and associated works.	N/A		Planning application - EPF/1080/19	No	N/A	28-Mar-19	Application held up by SAC issue	Not commenced	Caroline Brown	Development Management
Nazeing Glassworks	NAZE.E3	Redevelopment of the site to provide approximately 5,000sqm of employment space and 230 residential dwellings.	Payment received	Not an allocated site for housing	Planning application: EPF/2712/19 (Pre application ref: EF\2018\ENQ\00219)	May-18	TBC	16-Aug-18	Simon Drummond-Hay reviewing Viability Assessment to see whether it complies with employment policy.	Not commenced	Sukhi Dhadwar	Development Management
Oak Hill Green, Oak Hill Road, Stapleford Abbots	STAP.R1	Residential development around 40 units and community facilities.	N/A	2021/22	Planning application: EPF/0216/20	May-18	N/A	Second review 17-May-19	Applicants reviewing consultation responses	Not commenced	Ian Ansell	Development Management
Applications awaiting S106 to be signed (excluding S106 only relating to the SAC)												
JW Fencing, Pecks Hill, Nazeing	NAZE.R2	Outline planning application for the demolition of all existing buildings on the site and erection of 25 dwellings.	N/A	2022/23	Outline Planning application	Jul-18	No	No	Approved by Committee subject to S106 for SAC.	Awaiting signature	Sukhi Dhadwar	Development Management
Planning applications determined and issued												
256 High Road, Loughton	LOU.R8	Demolition of existing buildings and construction of 29 apartments in a single building of 3, 4 and 5 storeys in height, alongside associated access, amenity space, landscaping and parking.	N/A	2022/23	Planning permission granted	Jan-18	No	No	Development complete.	Complete	James Rogers	Implementation

Site	Local Plan site Reference	Description of proposal	PPA status	Delivery due to commence (Housing Implementation Strategy 2019)	Application Stage	Local Plan Officer Working Group	Development Management Forum	Quality Review Panel	Timescales / progress update	Section 106 status	Case officer	Team responsible
126 Manor Road, Chigwell	CHIG.R3	To retain the existing dwelling at No. 126 Manor Road and add a new extension to the front and rear; creating 12 x no. residential units in total; with associated parking, cycle storage, refuse store and amenity space.			Planning Application - EPF/3281/16	No			Development complete.		Ian Ansell	Development Management
Grange Court, 72 High Road, Chigwell	CHIG.R9	Conversion of Listed building into 8 dwellings and extensions to create a further six dwellings.	N/A		EPF/3264/17	No	N/A	N/A	Planning permission granted.	Not commenced	Ian Ansell	Development Management
Proposals at appeal												
Old Epping Laundry Site, Bower Hill, Epping	EPP.R9	Demolition of existing buildings and erection of 58 new residential dwellings.	N/A	2021/22	Planning application - EPF/3174/18 refused	Yes	?	?	Hearing on 8 July.	Not commenced	Sukhi Dhadwar	Development Management
13 - 15a Alderton Hill, Loughton	LOU.R14	Demolition of three dwellings and erection of residential development to provide 89 apartments.	N/A	2028/29	Public inquiry appeal: ref APP/J1535/W/18/3203410	Oct-18	No	No	Planning permission refused and appeal dismissed following a public enquiry on grounds of design and impact on Epping Forest SAC.	Not commenced	Sukhi Dhadwar	Development Management